


**Annual Procurement Plan' 2017 -18**  
**RPCL-Raozan Power Plant**

Date: 04-09-17

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA /Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/W.O.
<b>Mechanical Items (Goods)</b>																	
GR-1	Lot-1	24000 hr Schedule Maintenance parts of Engine	Item	107	OTM (international)/ DPM from Wartsila	RPCL Board	RPCL Own Fund	€ 748,894.25		20-Sep-17	1-Nov-17	15-Nov-17	25-Nov-17	2-Dec-17	23-Dec-17	94	Within 120 days from the date of opening L/C
	Lot-2	Safety Spare Parts for Engine	Item	50	OTM (international)/ DPM from Wartsila	MD, RPCL	RPCL Own Fund	€ 52,238.11		20-Sep-17	1-Nov-17	15-Nov-17	25-Nov-17	2-Dec-17	23-Dec-17	94	Within 120 days from the date of opening L/C
GR-2	Lot-1	Emergency & Safety Spare Parts for HFO & LFO Feeder unit	Item	20	OTM (international)	MD, RPCL	RPCL Own Fund	€ 19,048.30		20-Sep-17	1-Nov-17	15-Nov-17	25-Nov-17	2-Dec-17	23-Dec-17	94	Within 60 days from the date of opening L/C
	Lot-2	Safety Spare Parts for HFO & LO Separator	Item	33	OTM (international)	MD, RPCL	RPCL Own Fund	€ 30,000.00		20-Sep-17	1-Nov-17	15-Nov-17	25-Nov-17	2-Dec-17	23-Dec-17	94	Within 60 days from the date of opening L/C
GR-3	Lot-1	Fuel & Alternator Air Filter	Item	2	RFQ (international)	MD, RPCL	RPCL Own Fund	€ 10,500.00		25-Sep-17	10-Oct-17	20-Oct-17	30-Oct-17	4-Nov-17	24-Nov-17	60	Within 60 days from the date of opening L/C
GR-4	Lot-1	Charge Air Filter	Pcs	200	E-GP (OTM)	MD, RPCL	RPCL Own Fund		BDT 800,000.00	25-Sep-17	9-Oct-17	19-Oct-17	26-Oct-17	2-Nov-17	16-Nov-17	52	Within 60 days from the date of issuance of PO
GR-5	Lot-1	Emergency & safety Spare Parts for Fire Fighting System	Item	35	E-GP (OTM)	MD, RPCL	RPCL Own Fund		BDT 1,000,000.00	15-Dec-17	29-Dec-17	8-Jan-18	15-Jan-18	22-Jan-18	5-Feb-18	52	Within 60 days from the date of issuance of PO
GR-6	Lot-1	Emergency & safety Spare Parts for Water Treatment Unit	Item	9	E-GP (OTM)	MD, RPCL	RPCL Own Fund		BDT 1,500,000.00	15-Jan-18	29-Jan-18	8-Feb-18	15-Feb-18	22-Feb-18	8-Mar-18	52	Within 60 days from the date of issuance of PO
GR-7	Lot-1	Spare Parts for Air Compressor	Item	47	DPM from Dalgakiran	MD, RPCL	RPCL Own Fund	€ 12,510.20		15-Sep-17	30-Sep-17	10-Oct-17	25-Oct-17	30-Oct-17	19-Nov-17	65	Within 60 days from the date of opening L/C
<b>Mechanical Items (works)</b>																	
WR-1	Lot-1	24000 hr Schedule Maintenance works	Lot	2	OTM (international)/ DPM from Wartsila	RPCL Board	RPCL Own Fund		BDT 7,000,000.00	15-Oct-17	30-Oct-17	9-Nov-17	24-Nov-17	29-Nov-17	19-Dec-17	65	Within 90 days from the date of Site Handover
<b>Electrical &amp; Instrumentation Items</b>																	
GR-8	Lot-1	Spare Parts for PLC	Item	9	DPM from Wartsila	MD, RPCL	RPCL Own Fund	€ 10,000.00		15-Oct-17	29-Oct-17	8-Nov-17	15-Nov-17	22-Nov-17	6-Dec-17	52	Within 60 days from the date of opening L/C
GR-9	Lot-1	HFO and LO Separator Spares	Item	24	OTM (international)	MD, RPCL	RPCL Own Fund	€ 15,000.00		15-Dec-17	26-Jan-18	9-Feb-18	19-Feb-18	26-Feb-18	19-Mar-18	94	Within 60 days from the date of opening L/C
	Lot-2	Engine and Alternator Control Spares	Item	38	OTM (international)	MD, RPCL	RPCL Own Fund	€ 70,000.00		15-Dec-17	26-Jan-18	9-Feb-18	19-Feb-18	26-Feb-18	19-Mar-18	94	Within 60 days from the date of opening L/C
	Lot-3	Spare Parts for HFO & LFO Feeder Unit	Item	14	OTM (international)	MD, RPCL	RPCL Own Fund	€ 13,000.00		15-Dec-17	26-Jan-18	9-Feb-18	19-Feb-18	26-Feb-18	19-Mar-18	94	Within 60 days from the date of opening L/C
GR-10	Lot-1	Spare Parts for Starting and instrument air unit	Item	14	DPM from Dalgakiran	MD, RPCL	RPCL Own Fund	€ 10,000.00		15-Sep-17	29-Sep-17	9-Oct-17	16-Oct-17	18-Oct-17	1-Nov-17	47	Within 60 days from the date of opening L/C
GR-11	Lot-1	Spare Parts for LV, MV system & Substation	Item	14	E-GP (OTM)	MD, RPCL	RPCL Own Fund		BDT 1,000,000.00	15-Jan-18	29-Jan-18	8-Feb-18	15-Feb-18	17-Feb-18	3-Mar-18	47	Within 60 days from the date of opening L/C

  
04/09/17  
Mohammad Faisal Ahmed  
Assistant Engineer  
Rural Power Company Ltd

  
04/09/17  
Mohammad Asaduzzaman  
Executive Engineer (P & C)  
Rural Power Company Limited

  
04/09/2017  
Chief Engineer (O&M)

  
04/09/17  
(Md. Salim Bhuiyan, PEng)  
Executive Director (Engg.)  
Rural Power Company Limited

  
04/09/17  
(Md. Faruk)  
ব্যবস্থাপনা পরিচালক  
রুরাল পাওয়ার কোম্পানী লিমিটেড

