

Section-1: Annual Procurement Plan 2018-19 (Revised)

Date: 04-07-18

Package & Sub Package No.	Lot No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	
Land Acquisition, Land Development and Resettlement for implementation of Patuakhali 1320 (2 X 660) MW Coal fired thermal Power Plant Project																		
Packg.-WDS Sub Package-A	Lot-1	Construction of 100 nos Houses under package no WDS (Resettlement work) of "Land Acquisition, Land Development and Resettlement for implementation of Patuakhali 1320 (2 X 660) MW Coal fired thermal Power Plant Project"	Lot	1	OTM (National)	RPCL Board	GoB	0.00	BDT 299,700,851.00	26-Jul-18	13-Aug-18	27-Aug-18	11-Sep-18	16-Sep-18	14-Oct-18	80	Within 300 days from the date of Site Handover	
	Lot-1	Construction of 2 storied School under Housing-1 of Resettlement work of "Land Acquisition, Land Development and Resettlement for implementation of Patuakhali 1320 (2 X 660) MW Coal fired thermal Power Plant Project"	Lot	1	OTM (National)	RPCL Board	GoB	0.00	BDT 35,224,282.00	26-Jul-18	20-Aug-18	3-Sep-18	18-Sep-18	23-Sep-18	21-Oct-18	87	Within 270 days from the date of Site Handover	
Packg.-WDS Sub Package-B	Lot-2	Construction of 1 no Mosque and 1 no Health Center under Housing-1 of Resettlement work of "Land Acquisition, Land Development and Resettlement for implementation of Patuakhali 1320 (2 X 660) MW Coal fired thermal Power Plant Project"	Lot	1	OTM (National)	RPCL Board	GoB	1.00	BDT 21,083,540.58	26-Jul-18	20-Aug-18	3-Sep-18	18-Sep-18	23-Sep-18	21-Oct-18	87	Within 270 days from the date of Site Handover	
	Lot-3	Construction of 2 storied Market under Housing-1 of Resettlement work of "Land Acquisition, Land Development and Resettlement for implementation of Patuakhali 1320 (2 X 660) MW Coal fired thermal Power Plant Project"	Lot	1	OTM (National)	RPCL Board	GoB	0.00	BDT 19,640,340.60	26-Jul-18	20-Aug-18	3-Sep-18	18-Sep-18	23-Sep-18	21-Oct-18	87	Within 270 days from the date of Site Handover	

Tender
04/07/18
(মোঃ তোফিক ইসলাম)
উপ-প্রকল্প পরিচালক
পূর্ববঙ্গী ১৩২০ কোয়ালিফিকেশন স্কিমের
নির্দেশনা অনুযায়ী প্রকল্পের কাজের
কর্তৃপক্ষ

(মোঃ সোহাগ হুসেইন)
প্রকল্প পরিচালক
পূর্ববঙ্গী ১৩২০ কোয়ালিফিকেশন স্কিমের
নির্দেশনা অনুযায়ী প্রকল্পের কাজের
কর্তৃপক্ষ

(মোঃ আমাদ রিজভী শাহরিয়ার)
সর্বকারী প্রকল্প পরিচালক
পূর্ববঙ্গী ১৩২০ কোয়ালিফিকেশন স্কিমের
নির্দেশনা অনুযায়ী প্রকল্পের কাজের
কর্তৃপক্ষ