

**Section-1: APP 2017-2018 Admin(HQ)**

Package No.	Lot No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Invite / Advertise Tender	Tender opening.	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-1	Lot-1	Stationery Items	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 231,000.00	17-Jul-17	1-Aug-17	6-Aug-17	7-Aug-17	8-Aug-17	22-Aug-17	05-09-17	35days	P&C	
GR-2	Lot-1	Toner/Cartridge for Printer	Lot	1	DPM from JAN	MD RPCL	RPCL Own Fund	₹ 215,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17	11days	P&C	
	Lot-2	Toner/Cartridge for Printer & Photocopier	Lot	1	DPM from FLORA	MD RPCL	RPCL Own Fund	₹ 15,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17			
	Lot-3	Toner/Cartridge for Photocopier	Lot	1	DPM from IOM	MD RPCL	RPCL Own Fund	₹ 20,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17			
GR-3	Lot-1	Computer & Computer Accessories	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 205,000.00	1-Dec-17	15-Dec-17	20-Dec-17	23-Dec-17	25-Dec-17	1-Jan-18	15-01-18	45days	ICT	
GR-4	Lot-1	Office Furniture	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 625,000.00	1-Jan-18	10-Jan-18	17-Jan-18	20-Jan-18	27-Jan-18	N/A	27-Jan-18	27days	Admin	
GR-5	Lot-1	Employee Uniform	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 150,000.00	1-Nov-17	10-Nov-17	17-Nov-17	20-Nov-17	27-Nov-17	1-Dec-17	15-12-17	27days	Admin	
GR-6	Lot-1	Fire Extinguisher Refilling & Security Spares	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 100,000.00	1-Dec-17	10-Dec-17	17-Dec-17	20-Dec-17	27-12-17	N/A	27-12-17	27days	P&C	
GR-7	Lot-1	Stationery Items	Lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹ 231,000.00	1-Dec-17	15-Dec-17	20-Dec-17	23-Dec-17	25-Dec-17	1-Jan-18	15-01-18	45days	P&C	
GR-8	Lot-1	Printing Items	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 300,000.00	10-Aug-17	25-Aug-17	2-Sep-17	5-Sep-17	12-Sep-17	N/A	12-09-17	28days	Admin	
GR-9	Lot-1	Toner/Cartridge for Printer	Lot	1	DPM from JAN	MD RPCL	RPCL Own Fund	₹ 215,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17	11days	P&C	
	Lot-2	Toner/Cartridge for Printer & Photocopier	Lot	1	DPM from FLORA	MD RPCL	RPCL Own Fund	₹ 15,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17			
	Lot-3	Toner/Cartridge for Photocopier	Lot	1	DPM from IOM	MD RPCL	RPCL Own Fund	₹ 20,000.00	1-Jul-17	2-Jul-17	3-Jul-17	10-Jul-17	N/A	N/A	11-07-17			
GR-10	Lot-1	AGM Purpose expenditure	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 1,400,000.00	1-Dec-17	15-Dec-17	20-Dec-17	23-Dec-17	25-Dec-17	N/A	N/A	25days	Company Secretaries	
GR-11	Lot-1	National Electricity Fair Printing Items & Others	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 100,000.00	1-Nov-17	10-Nov-17	17-Nov-17	20-Nov-17	27-Nov-17	1-Dec-17	15-12-17	27days	Company Secretaries	
WR-1	Lot-1	Office Building Maintenance	Lot	1	RFQ	MD RPCL	RPCL Own Fund	₹ 500,000.00	2-Feb-18	10-Feb-18	17-Feb-18	20-Feb-18	27-Feb-18	N/A	27-02-18	27days	Admin	
Total								BDT	4,342,000.00									

*Wahid*  
05/09/17  
**(Md. Wahiduzzaman)**  
Assistant Engineer  
Rural Power Company Ltd.

*Asad*  
05/09/17  
**Mohammad Asaduzzaman**  
Executive Engineer (P & C)  
Rural Power Company Limited

*Ashraf*  
06/09/2017  
**(Md. Ashraf Hossain)**  
Chief Engineer (O&M)  
Rural Power Company Ltd.

*Salim*  
6/9/17  
**(Md. Salim Bhuiyan, PEng)**  
Executive Director (Engg.)  
Rural Power Company Limited